

# John Jay College Website Redesign Project – Project Overview

## PROJECT OVERVIEW

- New website supporting College’s mission and better serve its students, faculty, staff, alumni, and prospects
- Portage/OPIN to provide a new CMS, with necessary services to configure and customize the CMS

## PROGRESS & UPCOMING ACTIVITIES

### In Progress:

- Restricting pages seen/editable to users to their content group & making them visible in My Content
- Faculty profile migration error fixing
- Rollover Cards (Implementing New Feedback): create variation to allow image upload without linking to page
- Teaser Cards (Implementing New Feedback): create variation to allow image upload without linking to page
- Phase 2 content go live
- NEW: Tweak author names for SSO users on Edit Metadata tabs to not show the long IDs

### Complete & Awaiting scheduled deployment:

- Left Hand Navigation: to logged out users: (scheduled for 6 June)
- Faculty profiles migration: (scheduled for weekend 10-11 June)

### Awaiting Feedback (JJ to Test):

- Reducing width of titles on Content pages
- Add dimensions to the Media Properties box
- Faculty profile list - department pages
- Faculty profile list - department title pages
- NEW: Faculty profile lists: add these dynamic pages to the menu
- NEW: Give Faculty Editor/Publisher rights

### Planned for the remainder of the project:

- Currently under review while we plan for the 668 additionally found pages to be incorporated into the migration schedule.

### Awaiting discussion & planning:

- Additional 668 pages that were identified on the 16<sup>th</sup> of May need to be incorporated in the manual migration plan.

### Completed

- Content: Green lines to be finished (lines 1001 -> 1467)
- Manually curate content for Latest News block on Homepage
- Button tracking with special code
- Content: Phase 2.2 : Faculty pages
- NEW: Menu admin page collapsed by default
- NEW: Menu link weight / changing menu link order when creating/editing pages
- NEW: Leadership Updates page is published and is a child of About Us but I don't see it on the live site
- NEW: Moving descriptions/help text above input fields on Admin theme
- NEW: Faculty profiles: Mandy to provide files for migration
- NEW: Deployment issues
- NEW: Discussions and calls relating to phase 2 go live preparation including menu items, URLs, published status & breadcrumbs

## PRIORITY ISSUES & KEY RISKS

### Priority Issues

- Additional pages need to be factored in the plan – awaiting collaboration from JJ on items to remove to accommodate.
- Phase 3 page migration planned

### Key Risks

- Ensuring tight controls of timelines as we get closer to the end of the project

## PROJECT STATUS – MAY 22 – JUNE 5, 2023

Overall Status	Risk	Budget	Schedule	Scope

▪ Overall Status: On target	▪ Budget Status: on target
▪ Risk Status: No concerns	▪ Schedule Status: On target
	▪ Scope Status: CR scope planned

## CURRENT SCHEDULE & MILESTONES

	Target Start	Target Finish	Status
▪ LAUNCH of Phase One pages		March 4 <sup>th</sup> -5 <sup>th</sup>	Complete
▪ Metadata descriptions Phase One	Dec 30 2022	Jan 27	Complete
▪ D9 Frontend development	Jan 2 2023	Late Feb	Complete
▪ D9 backend continual updates	Jan 2 2023	May 31 2023	In Progress
▪ D7 to D9 migration scripts and migration	Jan 23 2023	May 31 2023	In Progress
▪ Phase Two migration	March 2023	May 24 2023	Complete
▪ CR2 – Scope	April 6 2023	May 31 2023	In Progress
▪ Phase 2 Migration – dark & light blue	April 14 2023	April 28 2023	Complete
▪ Left Hand Nav Development	April 17 2023	May 12 2023	Complete
▪ Phase 2 Migration – green	May 12 2023	May 24 2023	Complete
▪ Phase 3 development and migration tasks	May 1 2023	June 30 2023	In Progress
▪ Full handover to CUNY, Portage rolls off the project		June 30 2023	In Progress