

# John Jay College Website Redesign Project – Project Overview

## PROJECT OVERVIEW

- New website supporting College’s mission and better serve its students, faculty, staff, alumni, and prospects
- Portage/OPIN to provide a new CMS, with necessary services to configure and customize the CMS

## PROGRESS & UPCOMING ACTIVITIES

### In Progress:

- Migration: Faculty profiles: Running on live on 28 July morning 1am-6am
- Migration: News Articles & their images: Running on live on 31 July morning 2am-5am

### Planning Friday / early Monday

- Teaser Cards (Implementing New Feedback): create variation to allow image upload without linking to page

### Awaiting Feedback (JJ to Test):

- Ability to pull from additional social feeds
- The contact us block is now blank on many of the pages we built for the department
- General Page of all department profiles
- Faculty profile lists: add these dynamic pages to the menu
- Rollover Cards (Implementing New Feedback)Return to English option for translation
- Search functionality: final tweaks for edge cases
- Adding the Breadcrumbs block to the Faculty Department taxonomy term pages

### Planned for the remainder of the project:

- Current tasks above are the remaining dev work on the project.

### Completed:

- Unable to assign Editor & Publisher user roles to users
- Add Media in Content Block
- Teaser Cards Background Colors
- Ability to add hero images
- Full Handover: Granting Git account access
- Server issues: blocking deployments & database backups
- Granting permissions to users who logged in using SSO but were manually entered previously
- Error importing database
- Restricting pages seen/editable to users to their content group
- Migrations: running local test runs & tweaking
- Migrations: preparing and testing Production server in advance of running both migrations

## PRIORITY ISSUES & KEY RISKS

### Priority Issues

- Feedback to be provided on tasks remaining.

### Key Risks

- Feedback time affects completion and sign off time

## PROJECT STATUS – JULY 27, 2023

Overall Status	Risk	Budget	Schedule	Scope

Overall Status: On target	Budget Status: on target
Risk Status: On target	Schedule Status: On target with add'l CR requests
	Scope Status: CR scope planned

## CURRENT SCHEDULE & MILESTONES

	Target Start	Target Finish	Status
• LAUNCH of Phase One pages		March 4 <sup>th</sup> -5 <sup>th</sup>	Complete
• Metadata descriptions Phase One	Dec 30 2022	Jan 27	Complete
• D9 Frontend development	Jan 2 2023	Late Feb	Complete
• D9 backend continual updates	Jan 2 2023	May 31 2023	Complete
• D7 to D9 migration scripts and migration	Jan 23 2023	May 31 2023	Complete
• Phase Two migration	March 2023	May 24 2023	Complete
• CR2 – Scope	April 6 2023	May 31 2023	Complete
• Phase 2 Migration – dark & light blue	April 14 2023	April 28 2023	Complete
• Left Hand Nav Development	April 17 2023	May 12 2023	Complete
• Phase 2 Migration – green	May 12 2023	May 24 2023	Complete
• Phase 3 migration tasks	May 1 2023	June 28 2023	Complete
• Completion of final listed dev tasks		July 28, 2023	In Progress
• Full handover to CUNY, Portage rolls off the project		July 28, 2023	In Progress